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EA & PEA MILESTONES MET DURING 

QUARTER (07/2010 - 09/2010) / TOTAL 

QUARTER EA & PEA MILESTONES

ON SCHEDULE EA & PEA 

MILESTONES NEXT FOUR 

QUARTERS (10/2010 - 09/2011) / 

TOTAL FOUR QUARTERS EA & 

PEA MILESTONES

Argonne (ANL) GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Brookhaven (BNL) GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

1 previous Non-Impacting State NOV (with minor fine), & CBFO is still in negotiations with NMED 

on resolution of this one remaining NOV; 1 previous Non-Impacting State NOV (all corrective 

actions resolved in September 2010), & 1 previous ORPS Notification (resolved by NMED on 

05/12/2010). 

N / A (0 / 0) N / A (0 / 0) N / A N / A SA Completed

Energy Technology 

Engineering Center 

(ETEC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A EIS

Idaho (INL) GREEN (CHANGED FROM YELLOW) GREEN (1 / 1) GREEN (1 / 1) N / A PA  Revision ROD

Lawrence Livermore 

National Laboratory 

(LLNL)

GREEN GREEN (0 / 0) GREEN (2 / 2) N / A N / A N / A

Los Alamos National 

Laboratory (LANL)

2 previous Impacting State Stipulated Penalty Demand Letters, for a $291,000 penalty, & a 

$960,000 penalty was paid (with interest) for $1,252,500 on December 30, 2009; additional penalty 

for non-compliance accumulates until settled.  LANL is currently in negotiations with NMED to 

reduce the number of quarters of sampling data from the new wells, which would allow an earlier 

submittal of a final CME report.  This NOV continues to be tracked pending resolution with NMED.  

Another document revision was submitted.  A FY 2010 demand has not been made.

GREEN (6 / 6) GREEN (17 / 17) N / A N / A EIS

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

Nevada National 

Security Site (NNSS)
GREEN GREEN (5 / 5) GREEN (24 / 24) N / A N / A EIS

Oak Ridge (OR) GREEN YELLOW (5 / 8) GREEN (34 / 34) N / A N / A EA

Paducah (PA) 1 new Non-Impacting State NOV received and resolved during the quarter. GREEN (2 / 2) GREEN (8 / 8) N / A N / A SA / ROD

Pantex GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Portsmouth (PORTS) 1 new Non-Impacting State NOV received and resolved during the quarter. GREEN (4 / 4) GREEN (31 / 31) N / A N / A SA / ROD

Richland (RL) GREEN GREEN (5 / 5) GREEN (18 / 18) N / A N / A EA

River Protection (ORP) 1 new Non-Impacting State NOV. GREEN (1 / 1) GREEN (2 / 2) WIR N / A EIS

Sandia National 

Laboratory (SNL)
GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Savannah River Site 

(SRS)
GREEN GREEN (2 / 2) GREEN (17 / 17) WD PA + CA Revision GREEN

Separations Process 

Research Unit (SPRU)
GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Stanford Linear 

Acceleration Center 

(SLAC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

West Valley 

Demonstration Project 

(WVDP)

GREEN GREEN (1 / 1) GREEN (1 / 1) WIR N / A EIS

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE AGREEMENT 

(PEA) MILESTONE STATUS

NOVsSITE NON-HLW WDs LLW DISPOSAL NEPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

YELLOW

PBS CB-0080 - Waste Disposal Ops - WIPP --- On 11/26/2007, the State of New Mexico cited WIPP for deficiencies in its ground-water monitoring program.  The NOV alleged 

four deficiencies related to the following; 1) Ground-water Surface Elevation Monitoring Methodology; 2) Environmental Monitor Manager training; 3) procedures for developing 

potentiometric maps and 4) Data Quality Objectives for some field monitoring activities.  A fine of $38,520 was levied by the State.  The CBFO and WTS met with the NMED on 

January 22, 2009 to negotiate a settlement agreement.  The NMED informally agreed to drop items 2, 3, and 4 and reduce the penalty to $21,000.00 for the one remaining item.  

A settlement agreement (Stipulated Final Order) was signed by the Permittees on November 17, 2009 and by the NMED on November 23, 2009.  As part of the settlement 

agreement, the permittees provided partial required submittals, including a work plan to discuss improvements to the program, on December 21, 2009.  CBFO is 

currently awaiting approval from the NMED for the work plan.  Within 60 days of receipt of that approval,  a Class 2 Permit Modification to the HWFP addressing 

deficiencies in the program will be submitted to the NMED.  Submittal of the PMR will complete the actions necessary to resolve this NOV.

GREEN

NOTE: ORPS NOTIFICATION --- On 06/11/2008 --- Waste Disposal Ops - WIPP --- On 06/05/2008, Washington TRU Solutions, LLC, (WTS) management was notified that a 

Contact Handled waste drum that was shipped to WIPP on May 21, 2008, in a Standard Waste Box (SWB), had an unresolved nonconformance hold for remediation of free 

liquids.  During the characterization process at the generator site (i.e., LANL), the drum had been tagged and segregated for future remediation for free liquids, but the drum was 

loaded into the SWB and shipped.  All TRU waste shipments were suspended, and notifications to regulatory agencies and stakeholders were made.  The drum was returned to 

LANL for further action, and shipments and operations resumed.  The NMED requested additional information and that was provided to the NMED on September 24, 2008. The 

NMED subsequently issued Compliance Order HWB 09-31 (CO) (LANL) on July 24, 2009.  The Permittees signed a Partial Stipulated Final Order (SFO) on December 10 and 16, 

2009, and NMED signed the SFO on December 21, 2009.  A Stipulated Final Order was agreed to by the parties involved and was approved by the New Mexico Secretary 

of Environment on May 12, 2010.  All conditions of the Stipulated Final Order have been met resolving this compliance order.

GREEN 

(CHANGED 

FROM 

YELLOW)

03/17/2009 ORPS Report --- NOV for Unauthorized Discharge of Brine Water --- On March 9, 2009, the Department of Energy, Carlsbad Field Office, received a Notice of 

Violation (NOV) from the New Mexico Environment Department, Ground Water Quality Bureau, for an unauthorized discharge of brine from an unlined portion of the spillway 

between the Salt Storage Extension Cell A and the Salt Storage Extension Basin.  The unauthorized discharge alleges a violation of the Water Quality Act, the Water Quality 

Control Commission regulations and the WIPP Discharge Permit 831 (DP-831).  The discharge resulted from inadequate design and inadequate review of environmental data.  

Corrective actions have been identified.  The discharge resulted from a large rainfall event in October 2008 and additional rainfall a few days after the initial large rainfall  that led 

to minor amounts of water seeping over the spillway.  No fine was associated with the NOV and corrective actions described in the NOV are ongoing.  To resolve the NOV, the 

following actions have been completed as of the fourth quarter of FY 2010:  1)  line the berm area and  raise the level of the spillway located between the Salt Storage 

Extension Cell A and the Salt Storage Evaporation Basin (this is complete); 2)  build an additional Salt Storage Evaporation Basin adjacent to the existing basin (completed in 

July of 2010); and 3)  provide the NMED the As-Built drawings of the new basin (completed in September of 2010).  Completion of these actions as of the fourth quarter of 

FY10 concludes all of the actions necessary to resolve this NOV.

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

GREEN 

(CHANGED 

FROM 

YELLOW)

06/11/2010 ORPS Report --- IDEQ NOV of RCRA Floors --- On June 10, 2010, AMWTP received a Notice of Violation (NOV) from the Idaho Department of Environmental Quality 

(IDEQ) regarding the identification of several cracks in the RCRA floor coating of the secondary containment system in Building WMF-631.  One crack was approximately 3 feet in 

total length, with a 3-inch section that exceeded 1/32 of an inch in width. This issue was identified during an IDEQ inspection on March 8-12, 2010. All cracks in the secondary 

containment were repaired the day they were identified. During the July 22, 2010 Settlement Conference, the Idaho Department of Environmental Quality (IDEQ) withdrew 

this alleged violation based on the facts provided by the DOE and the AMWTP Contractor (BBWI). At the Settlement Conference, full disclosure of the floor crack 

program being implemented by BBWI at the time of the IDEQ inspection, showed that no violation of the permit conditions occurred. This NOV is now closed.

GREEN 

(CHANGED 

FROM 

YELLOW)

06/15/2010 --- Notice of Violation (NOV) from the DEQ for Improper Drum Storage in Building 794, CESB --- On June 10, 2010, the Idaho State Department of Environmental 

Quality issued BEA a Notice of Violation (NOV) for a self-reported RCRA violation following a state inspection in March 2010. On January 27, 2010, a safety analyst was reviewing 

documentation on container contents prior to shipping. During this review, the analyst noted a container that may have waste codes that were not listed in the Contaminated 

Equipment Storage Building (CESB) RCRA permit. On January 28, 2010, investigation of the documents associated with the container verified that the container had waste codes 

that were not permitted for the CESB. The waste was from a post analysis sample from the Analytical Laboratory (AL). The waste was under the sample exclusion provision while 

in the AL. The container was inappropriately shipped to the CESB and received by CESB rather than being returned to the generating facility. On January 28, 2010, the container 

was moved to an approved storage area at the generating facility. All other MFC RCRA permitted storage areas were reviewed for proper waste codes for stored items. A process 

improvement was placed into the procedures to help preclude the potential for this error in the future. During the July 22, 2010 Settlement Conference with the Idaho 

Department of Environmental Quality (IDEQ), DOE and BEA described the events of alleged violation and the actions taken to mitigate impacts and actions taken to 

prevent future noncompliances. IDEQ appreciated the efforts and reduced the fine by 40%. On August 12, 2010, DOE and BEA received the consent order to resolve 

the NOV. The consent order has been signed, corrective actions were completed, and IDEQ closed the consent order and NOV on 09/23/2010. 

YELLOW

Demand Letter (issued 1/26/09), notified LANL of a $291,000 stipulated penalty imposed by the State of New Mexico for what if viewed as an inadequate Corrective Measure 

Evaluation Report for Material Disposal Area G (MDA G), at Technical Area 54 (TA-54), for the first 117 days of non-compliance. LANL started installing additional 

groundwater monitoring wells to address the NMED issues, collected additional groundwater data, and delivered Revision 1 of the CME on September 2009. Another 

demand Letter (issued 11/23/2009) notified LANL of another $960,000 in stipulated penalties on this issue.  On December 30, 2009, a penalty of $1,252,500 was paid to 

NMED (including interest) .  The fine continues to accumulate at $3,000 / day until the NOV is settled or CME report is deemed compliant.  NMED rejected revision 1 of 

the CME on July 26, 2010 and provided direction that could arguably be an expansion in their expectations and provide a cut-off point for penalties.  The direction was 

to address comments against MDA L and MDA H CMEs in the MDA G CME.  LANL continues to collect additional groundwater data and provided Revision 2 of the 

CME to NMED on 11/30/2010.  NMED required three additional groundwater monitoring wells and four quarters of sampling data to support LANL’s selected remedial 

alternative in the CME report, yet directed a report delivery time that did not allow for collecting all four quarters of data.  The last of these wells (R-55) was complete 

in August 2010, only 4 months before the report was directed to be submitted.  If four quarters of data from all wells are required, a revised CME report would not be 

submitable until August 2011.  However, LANL is currently in negotiations with NMED to reduce the number of quarters of sampling data from the new wells, which 

would allow an earlier submittal of the CME report.  This NOV continues to be tracked pending resolution with NMED.  It is still possible that NMED may make another 

demand for stipulated penalties for the period from 11/23/2009 through the MDA G CME Revision 2 delivery on 11/20/2010 or possibly through July 26, 2010.  This 

potential demand has not been made to date.  If Revision 2 is determined to be substantially compliant and has sufficient groundwater data, a stipulated penalty may 

not be requested (not likely).  The potential penalty may be ~$630,000 if through July 2010 or ~$1,100,000 if through November 2010.  This would have to be paid from 

FY funds.

Idaho National 

Laboratory (INL)

Los Alamos National 

Laboratory (LANL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

Paducah (PA) GREEN

08/17/2010 ORPS Report --- Permit Application Renewal Not Submitted in Accordance with State of KY Requirements --- On August 12, 2010, Uranium Disposition 

Services, LLC (UDS) received a Notice of Violation from the State of Kentucky regarding the Paducah plant air permit for not renewing the permit within 6 months of 

its expiration (October 14, 2010), as required by the Kentucky Department of Environmental Protection (KDEP).  During a recent Contractor Operational Readiness 

Review, an assessor reviewed the UDS Paducah air permit and discovered a technical issue with the permit.  Additionally, it was noted that the permit is due to expire 

on October 14, and USD had not submitted a renewal request to the KDEP.  This oversight was caused by a misunderstanding of the permit renewal clock.  The permit 

was originally issued on October 14, 2005, and since Kentucky Air Permits are issued for a 5-year period, it would expire on October 14, 2010.  However, the permit 

was revised in 2007 and it was believed that the revision restarted the 5-year clock, such that the permit would not require renewal until the 5-year anniversary of the 

revision in 2012.  It was also assumed that the plant would be in operation and an Operating Permit would be in place that would usurp the need for a renewal 

altogether.  However, this assumption was incorrect.  Upon discovery of the non-compliance, UDS talked with legal counsel, the DOE, and representatives of the 

KDEP.  During a meeting on July 28, 2010, UDS submitted a renewal application. Prior to the expiration of the existing permit, a draft permit was issued by the 

Kentucky Department of Environmental Protection, just beyond the end of the 4th Quarter of FY 2010 (on Oct. 14, 2010). A final permit is expected to be issued by the 

state once public comments on the draft are evaluated and resolved. Since the NOV corrective action was to submit an application for renewal, and that has been 

done, this NOV was essentially received and resolved during the quarter.

Portsmouth (PORTS) GREEN

07/28/2010 ORPS Report --- NOV -- Waste Shipment Non-Compliance with Placarding Requirements --- On July 26, 2010, LATA/Parallax Portsmouth, LLC (LLP) was 

issued a Notice of Violation (NOV) from the Utah Department of Environmental Quality, Division of Radiation Control, citing that a number of railcars carrying Class 7, 

radioactive material were received at the Energy Solutions, LLC Facility at Clive without the required number of placards as per 49 CFR 172.504.  It has not been 

substantiated that there is a violation of the regulations cited and a further research of records is in progress.  LPP has inspection records documenting placard 

attachment and 49 CFR 172.508 states that no rail carrier may accept a railcar unless the placards are affixed.  The placards were in place when received for transport 

by the railroad, fulfilling shipping obligations under the rules.  Once the railcars leave the site there is no affirmative obligation for the "generator" to follow the train 

to ensure the placards do not come off.  The transportation team was directed to collect applicable files and procedures for a response to the NOV. 09/07/2010 Letter 

received from the State of Utah, Department of Environmental Quality, Division of Radiation Control - NOV rescinded - After review of the LPP response letter dated 

August 12, 2010 and the subsequent reports, photographs, and check lists the State of Utah, Department of Quality, Division of Radiation Control rescinded the 

07/07/2010 NOV in agreement that the placards were applied to the shipments prior to transportation and that the four shipments were properly placarded. Therefore, 

this NOV was received and resolved during the quarter.

River Protection 

(ORP)
YELLOW

07/20/2010 ORPS Report --- Washington State Department of Health Issues Notice of Violation Following Radioactive Air Emissions Inspection --- On July 7, 2010, the 

Washington State Department of Health (WDOH) issued a Notice of Violation (NOV) to the U.S. Department of Energy, Office of River Protection, resulting from a 

radioactive air emissions section inspection conducted in January 2010.  The letter identified several instances where the requirements of the Hanford Site 

Radioactive Air Emissions License FF-01 were not met by the Tank Operations Contractor, Washington River Protection Solutions (WRPS).  The description of 

conditions that the letter states were out of compliance are: 1) periodic confirmatory monitoring was not performed on the 296-A-43 emission unit in CY 2009, 2) 

alternative monitoring procedures were not performed for the 241-S-302 emission unit for the months of October and December 2009, and 3) a written technical basis 

document outlining the 296-A-44 (241-AN tank farm primary ventilation train) emission units sampling program could not be supplied to the WDOH.  The WRPS Base 

Operations Shift Manager received a copy of the NOV on July 15, 2010. No fines or penalties are anticipated, and no other status changes occurred during the quarter.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

ARRA Project: 

N

BRNL-0030-003
Submit IAG Annual Schedule 

Update to EPA/DEC

Submit IAG Annual Schedule 

Update to EPA/DEC 
11/30/2010 11/30/2010 11/30/2010

DOE/EPA New York: 

 CERCLA - FFA
EA

ARRA Project: N

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

BRNL-0030 Soil and Water Remediation-Brookhaven National Laboratory

BROOKHAVEN NATIONAL LABORATORY (BNL)

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

IDAHO NATIONAL LABORATORY (INL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

ID-0014B.O1.1-004
Approve Calcine Disposition 

Project CD-1

Approve Calcine Disposition 

Project CD-1
12/31/2010 12/31/2010 12/31/2010

DOE/Idaho: 

 RCRA(FFCAct) - 

STP/CO

EA

ARRA Project: 

N

ID-0030B.C1-059

VCO Submit draft closure plan or 

RCRA permit application for 

Catch tanks, TRU Pipeline

Includes Hot Cell Components 9/30/2010 9/30/2010 9/30/2010 9/30/2010
DOE/Idaho-RCRA - 

VCO
EA

ARRA Project: 

N

ID-0014B Radioactive Liquid Tank Waste Stabilization and Disposition-2012 / ID-0014B.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / ID-0014B.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations)

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

ID-0030B Soil and Water Remediation-2012 / ID-0030B.C1 Soil & Water Remediation-2012 

(Capital) / ID-0030B.C1 Soil & Water Remediation-2012 (Capital)

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-LLNL-0031-001
Characterization Work Plan for 

Building 812 Approved

Characterization Work Plan for 

Building 812 Approved
4/1/2011 4/1/2011 4/1/2011

DOE/EPA/California: 

 CERCLA - FFA
B,EA

VL-LLNL-0031-002
Complete Building 812 Firing 

Table Proposed Plan

Complete the CERCLA Proposed 

Plan for the Building 812 Firing 

Table Remediation.

9/30/2011 9/30/2011 9/30/2011
DOE/EPA/California: 

 CERCLA - FFA
B,EA

ARRA Project: 

N

VL-LANL-0030.O1.1-

116

Investigation Work Plan for Lower 

Pajarito Canyon Aggregate Area

Submit Investigation Work Plan 

for Lower Pajarito Canyon 

Aggregate Area to NMED 

7/31/2010 7/31/2010 7/28/2010 7/31/2010

Investigation Work Plan 

and Historical 

Investigation Report were 

submitted to NMED on 

July 28, 2010. 

Completed ahead of 

schedule

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

095

S-Site Aggregate Area 

Investigation Report

Complete characterization 

activities and submit S-Site 

Aggregate Area Investigation 

Report to NMED per Consent 

Order 

8/31/2010 8/31/2010 8/31/2010 8/31/2010
Milestone completed on 

schedule.

New Mexico 

Environment 

Department Consent 

Order

B,EA

LOS ALAMOS NATIONAL LABORATORY (LANL)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.O1 Soil and Water 

Remediation (Operations) / VL-LANL-0030.O1.1 Soil and Water Remediation (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-LANL-0030.O1.1-

100

Periodic Monitoring Report Q4 

2010

Submit Periodic Monitoring 

Report 4th Quarter FY2010 for 

Mortandad, Sandia, Pajarito, 

Water, and Ancho to the NMED 

Regulator 

8/31/2010 8/31/2010 8/19/2010 8/31/2010
Completed ahead of 

schedule.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

117

Investigation Work Plan for Upper 

Water Canyon Aggregate Area

Complete and submit 

Investigation Work Plan for Upper 

Water Canyon Aggregate Area to 

NMED 

8/31/2010 8/31/2010 8/31/2010 8/31/2010 Completed on schedule.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

034

Complete phase 2 investigation 

and report for Pueblo Canyon 

Aggregate Area

Complete phase 2 investigation 

and report for Pueblo Canyon 

Aggregate Area

6/30/2010 9/30/2010 9/30/2010 9/30/2010

Extension requested 

05/27/10.  NMED extended 

due date to 09/30/10. 

 Submitted on 09/30/10.

Extension requested 

05/27/10.  NMED extended 

due date to 09/30/10.

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

VL-LANL-0030.O1.1-

059

Investigation Work Plan for 

Starmer/Upper Pajarito Canyon 

Aggregate Area

Submit Investigation Work Plan 

for Starmer/Upper Pajarito 

Canyon Aggregate Area to NMED

9/30/2010 9/30/2010 9/30/2010 9/30/2010
Submitted to NMED 

09/30/10.

Submitted to NMED on 

schedule.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

069

MDA L Corrective Measure 

Evaluation Report, R1

MDA L Corrective Measure 

Evaluation Report, R1 submittal 

to NMED.

10/1/2010 10/1/2010 9/30/2010 10/1/2010

In their Notice of 

Disapproval, NMED 

required that a revision to 

the January 2008 CME 

Report be submitted by 

10/01/2010.  

Submitted to NMED on 

schedule.

New Mexico 

Environment 

Department Consent 

Order

B,EA,F

VL-LANL-0030.O1.1-

054

Investigation Work Plan for 

Frijoles Canyon Aggregate Area

Submit Investigation Work Plan 

for Frijoles Canyon Aggregate 

Area. Currently this milestone is 

planned as a completion report in 

the baseline, the investigation 

has been completed.

10/31/2010 10/31/2010 10/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-LANL-0030.O1.1-

077

Periodic Monitoring Report Q1 

2010

Submit Periodic Monitoring 

Report 1st Quarter FY 2010 for 

Mortandad, Sandia, Los Alamos, 

Pajarito, and White Rock to the 

NMED Regulator

11/30/2010 11/30/2010 11/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-

091

Upper Canada del Buey 

Aggregate Area Investigation 

Report 

Complete field work and submit 

Upper Canada del Buey 

Aggregate Area Investigation 

Report to New Mexico 

Environment Department

11/30/2010 11/30/2010 11/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

VL-LANL-0030.O1.1-

107

Submittal of MDA G Corrective 

Measure Evaluation Report, 

Revision 2

Submittal of MDA G Corrective 

Measure Evaluation Report, 

Revision 2 

11/30/2010 11/30/2010 11/30/2010

Project on track for an on 

time deliverable; however, 

four quarters of 

groundwater data will not 

be available for all the new 

groundwater wells.  LANL 

will be at risk for a 

substantially 

noncompliant document. 

This baseline completion 

date was provided by 

NMED in their July 26, 

2010 Notice of Disapproval 

for the September 2009 

CME Report, R1. 

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

028

Complete MDA T vapor intrusion 

assessment report  

Complete quarterly vapor 

monitoring at MDA T and submit 

vapor intrusion assessment 

report to New Mexico 

Environment Department

12/9/2010 12/9/2010 12/9/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-LANL-0030.O1.1-

068

MDA H Corrective Measure 

Evaluation Report, Revision 1

MDA H Corrective Measure 

Evaluation Report, Revision 1 

submittal to NMED.

12/31/2010 12/31/2010 12/31/2010

In a Withdrawal letter 

dated June 16, 2010, 

NMED withdrew the 

proposed remedy 

selection for MDA H. In 

this letter NMED specified 

a December 31, 2010 

submittal date for a 

revised Corrective 

Measures Evaluation (Rev. 

1). Upon selection of a 

remedy from the revised 

CME a date will be set for 

the implementation of the 

selected remedy.

New Mexico 

Environment 

Department Consent 

Order

B,EA,F

VL-LANL-0030.O1.1-

049

Investigation Report for Water 

Canyon/Canon de Valle

Submit Investigation Report for 

Water Canyon/Canon de Valle to 

NMED

12/31/2010 8/31/2011 12/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

041

Investigation Report for 

Ancho/Chaquehui/Indio Canyons

Submit Investigation Report for 

Ancho/Chaquehui/Indio Canyons 

to NMED

2/28/2011 2/28/2011 2/28/2011

Partially funded to date; 

however still anticipate 

report submittal on or 

before 02/28/2011.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

033

Complete phase 2 investigation 

and report for Middle Los Alamos 

Canyon Aggregate Area

Complete phase 2 investigation 

and report for Middle Los Alamos 

Canyon Aggregate Area

3/31/2011 3/31/2011 3/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-LANL-0030.O1.1-

022

Annual Update of the Interim 

Facility-Wide Groundwater 

Monitoring Plan (2011)

Prepare and submit annual 

update of the Interim Facility-

Wide Groundwater Monitoring 

Plan for FY 2011

5/30/2011 5/30/2011 5/30/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

VL-LANL-0030.O1.1-

088

Remedy Completion Report for 

SWMUs 21-013(b,g), 21-018(a,b) 

(MDA V)

Submit completion report for 

MDA V to NMED. LANL is 

currently planning to complete 

the remedy for this site ahead of 

schedule. If successful, the 

completion for this site will be 

close to 2 years ahead of 

schedule.

7/31/2008 4/30/2008 4/30/2008 6/2/2011

LANL submitted an 

Investigation Report for 

MDA V to NMED on 

4/30/08. NMED directed 

LANL to prepare and 

submit a Vapor Monitoring 

Plan for MDA V. A TA-21 

Subsurface Vapor 

Moisture Monitoring Plan 

for Tritium was submitted 

on 7/16/08. Final 

acceptance of remedy for 

MDA V is pending DOE 

action, as the approval of 

the Tritium vapor 

monitoring plan falls 

under DOE's authority.

Enforceable Agreement 

due date is 6/2/2011. A 

report was submitted on 

time to NMED, however 

final acceptance of 

remedy rests with DOE 

under their radiological 

authority.

New Mexico 

Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2010-SCORECARD-12-29-10.xlsx Page 12 of 73

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-LANL-0030.O1.1-

045

Investigation Report for 

Portillo/Fence Canyons

Submit Investigation Report for 

Portillo/Fence Canyons to NMED
8/31/2011 8/31/2011 8/31/2011

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

099

Los Alamos Pueblo Canyon 

Aggregate Areas Remedy 

Completion Reports

Complete all cleanup actions in 

the Town sites and submit 

remedy completion report 

8/31/2011 8/31/2011 8/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

040

Individual Permit Reporting and 

Compliance (Annual Report)

Complete Storm/Surface Water 

monitoring and corrective actions 

for compliance with Individual 

Permit and Submit Annual Report 

to EPA

9/30/2011 9/30/2011 9/30/2011

DOE/LANL/NMED: 

 FFCAct(RCRA) - 

COMPO

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

Y

VL-LANL-0030.R1.1-

026

Submit Investigation Report for 

SWMU 21-015 (MDA B) to NMED

Submit Investigation Report for 

SWMU 21-015 (MDA B) to NMED
12/31/2010 12/31/2010 12/31/2010 n/a

Title changed per FPD 3-

30-10

New Mexico 

Environment 

Department (NMED): 

Final Order

EA,RA

ARRA Project:  N

B45BAL1144
Remedy Completion Report for 

MDA L
7/9/2011

7/9/2011 

Forecast Date 

renegotiated & 

changed to 

12/06/2015

7/9/2011 EA Date 

renegotiated & 

changed to 

12/06/2015

RCR extension request 

based on coinciding MDA 

L work with MDAs G and 

H. NMED provided 

approval of the extension 

request in their Approval 

Letter dated 07/28/2010.

B,EA

VL-LANL-0040-D Nuclear Facility D&D-LANL (Defense) / VL-LANL-0040-D Nuclear Facility D&D -- 

LANL (Defense) / VL-LANL-0040-D.PRECAP D&D - DP Site and TA-54

NEVADA NATIONAL SECURITY SITE (NNSS)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.R1 Defense Soil and 

Groundwater / VL-LANL-0030.R1.1 DP Site-MDA-B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

VL-NV-0030.O1.1-072
Corrective Action Unit 97 Flow 

Model Presentation

Corrective Action Unit 97 Flow 

Model Presentation
7/13/2010 7/15/2010 7/13/2010 7/15/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

on April 14, 2009

This milestone was 

completed on 7/13/2010.¿ 

A letter from the Regulator 

dated July 23, 2010 serves 

as the notice of 

completion for this 

milestone.

FFACO EA

VL-NV-0030.O1.1-177

Submit Corrective Action Unit 371 

Corrective Action Decision 

Document

Submit Corrective Action Unit 371 

Corrective Action Decision 

Document

11/4/2009 8/2/2010 8/3/2010 8/31/2010

Enforceable Agreement 

date set by regulator on 

April 14, 2009. 

 Enforceable Agreement 

date changed by regulator 

in January 2010. CADD 

Document was changed to 

a Corrective action 

Decision 

Document/Closure Report 

(CADD/CR) by the 

Regulator. 

Enforceable Agreement 

date changed by regulator 

in January 2010. 

Completed ahead of 

schedule.

FFACO EA

VL-NV-0030.O1.1-116
Corrective Action Unit 99 Source 

Term Presentation

Corrective Action Unit 99 Source 

Term Presentation
12/9/2010 12/9/2010 12/9/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.O1 Soil and Water Remediation - 

Nevada (Operations) / VL-NV-0030.O1.1 Soil and Water Remediation - Nevada (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-NV-0030.O1.1-207
Submit Corrective Action Unit 101 

Drilling Presentation

Submit Corrective Action Unit 101 

Drilling Presentation
12/16/2010 12/16/2010 12/16/2010 FFACO EA

VL-NV-0030.O1.1-208
Submit Corrective Action Unit 102 

Drilling Operations Presentation

Submit Corrective Action Unit 102 

Drilling Operations Presentation
12/16/2010 12/16/2010 12/16/2010 FFACO EA

VL-NV-0030.O1.1-189

Submit Corrective Action Unit 366 

Corrective Action Investigation 

Report

Submit Corrective Action Unit 366 

Corrective Action Investigation 

Report

2/14/2011 2/14/2011 2/14/2011

This milestone is being 

entered to replace MS #VL-

NV-0030.O1.1-150 which 

was cancelled.  This 

milestone is being entered 

to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-NV-0030.O1.1-158

Submit Corrective Action Unit 372 

Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 372 

Corrective Action Decision 

Document/Closure Report

7/13/2011 5/17/2011 5/31/2011

Enforceable Agreement 

date set by Regulator on 

April 14, 2009. Enforceable 

Agreement date changed, 

and milestone was 

changed from a Corrective 

Action Decision Document 

to a Corrective Action 

Decision 

Document/Closure Report 

by Regulator in a letter 

dated August 27, 2010. 

 Since milestone type was 

changed, the Corrective 

Action Plan and Closure 

Report Milestones are 

deleted by the Regulator 

and will be cancelled in 

IPABS.

FFACO EA

VL-NV-0030.O1.1-184

Submit Corrective Action Unit 547 

Streamlined Approach for 

Environmental Restoration

Submit Corrective Action Unit 547 

Streamlined Approach for 

Environmental Restoration

5/31/2011 5/31/2011 5/31/2011

This milestone is being 

entered to replace MS # 

VL-NV-0030.O1.1-178ch 

was cancelled.  This 

milestone is being entered 

to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

FFACO EA

VL-NV-0030.O1.1-122

Submit CAU 98 Corrective Action 

Decision Document/Corrective 

Action Plan (CADD/CAP)

Submit Corrective Action Unit 98 

Corrective Action Decision 

Document/Corrective Action Plan 

(CADD/CAP)

6/2/2011 6/2/2011 6/2/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-NV-0030.O1.1-182
Submit Corrective Action Unit 

(CAU) 566 Closure Report (CR)

Submit Corrective Action Unit 

(CAU) 566 Closure Report (CR)
6/30/2011 4/6/2011 6/30/2011 FFACO EA

VL-NV-0030.O1.1-110
Corrective Action Unit 97 

Transport Model Presentation

Corrective Action Unit 97 

Transport Model Presentation
7/14/2011 7/14/2011 7/14/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

on April 14, 2009

FFACO EA

VL-NV-0030.O1.1-103
Corrective Action Unit 101 Drilling 

Operations Presentation

Corrective Action Unit 101 Drilling 

Operations Presentation
8/18/2011 8/18/2011 8/18/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030.O1.1-106
Corrective Action Unit 102 Drilling 

Operations Presentation

Corrective Action Unit 102 Drilling 

Operations Presentation
8/18/2011 8/18/2011 8/18/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030.O1.1-114
Corrective Action Unit 99 Flow 

Model Presentation

Corrective Action Unit 99 Flow 

Model Presentation
9/15/2011 9/15/2011 9/15/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-NV-0030.O1.1-185
Submit Corrective Action Unit 116 

Closure Report

Submit Corrective Action Unit 116 

Closure Report
9/30/2011 9/30/2011 9/30/2011

This milestone is being 

entered to replace MS # 

VL-NV-0030.O1.1-130 

which was cancelled.  This 

milestone is being entered 

to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

FFACO EA

VL-NV-0030.O1.1-203

Submit Corrective Action Unit 104 

Corrective Action Investigation 

Plan

Submit Corrective Action Unit 104 

Corrective Action Investigation 

Plan

9/2/2011 9/2/2011
Planned EA (PEA); 

no EA Date

This milestone is being 

entered to replace MS #VL-

NV-0030.O1.1-049 which 

was cancelled.  This 

milestone is being entered 

to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

PEA

ARRA Project: 

Y

VL-NV-0030.R1-001
Submit Corrective Acton Unit 

(CAU) 408 Closure Report (CR)

Submit Corrective Acton Unit 

(CAU) 408 Closure Report (CR)
9/30/2010 9/30/2010 9/9/2010 9/30/2010

Completed ahead of 

schedule.
FFACO EA,RA

VL-NV-0030.R1-011

Submit Corrective Action Unit 367 

Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 367 

Corrective Action Decision 

Document (CADD)

12/6/2010 1/13/2011 1/14/2011 FFACO EA,RA

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NTS Recovery Act 

Project / VL-NV-0030.R1 NTS Recovery Act Project - Soil and Water Remediation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-NV-0030.R1-009

Submit Corrective Action Unit 374 

Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 374 

Corrective Action Decision 

Document (CADD)

2/15/2011 1/28/2011 1/31/2011 FFACO EA,RA

VL-NV-0030.R1-014

Submit Corrective Action Unit 365 

Corrective Action Investigation 

Plan

Submit Corrective Action Unit 365 

Corrective Action Investigation 

Plan

2/7/2011 12/27/2010 2/7/2011 FFACO EA,RA

VL-NV-0030.R1-010

Submit Corrective Action Unit 375 

Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 375 

Corrective Action Decision 

Document (CADD)

11/8/2010 2/15/2011 2/28/2011 FFACO EA,RA

VL-NV-0030.R1-008

Submit Corrective Action Unit 106 

Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 106 

Corrective Action Decision 

Document (CADD)

3/31/2011 5/30/2011 5/31/2011 FFACO EA,RA

VL-NV-0030.R1-013
Submit Corrective Action Unit 539 

Closure Report

Submit Corrective Action Unit 539 

Closure Report
6/30/2011 6/29/2011 6/30/2011 FFACO EA,RA

ARRA Project: 

N

VL-NV-0080.O1-013
Submit Closure Plan for Pit 3 

(Mixed Low-Level Waste) to State

Submit Closure Plan for Pit 3 

(Mixed Low-Level Waste) to State
9/1/2010 9/1/2010 7/14/2009 9/1/2010

Completed ahead of 

schedule.
RCRA Part B Permit EA

VL-NV-0080 Operate Waste Disposal Facility-Nevada / VL-NV-0080.O1 Operate Waste Disposal 

Facility-Nevada (Operations) / VL-NV-0080.O1 Operate Waste Disposal Facility-Nevada 

(Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2010-SCORECARD-12-29-10.xlsx Page 20 of 73

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

VL-NV-0080.O1-008

Mixed Low-Level Waste Complete 

Accepting Mixed Low-Level 

Waste for Disposal

Mixed Low-Level Waste Complete 

Accepting Mixed Low-Level 

Waste for Disposal

11/30/2010 11/30/2010 11/30/2010 RCRA Part B Permit EA

VL-NV-0080.O1-014
Initiate closure of Pit 3 (Mixed 

Low-Level Waste)

Initiate closure of Pit 3 (Mixed 

Low-Level Waste)
5/30/2011 5/30/2011 5/30/2011 RCRA Part B Permit EA

VL-NV-0080.O1-011 Dispose Low-Level Waste Dispose Low-Level Waste 9/30/2011 9/30/2011 9/30/2011 RCRA Part B Permit EA

ARRA Project: 

N

VL-NV-0100-002
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
9/30/2010 9/30/2010 9/30/2010 9/30/2010

Milestone was met on 

September 30, 2010 and 

status for the month of 

September was updated.

FFACO B,EA

VL-NV-0100-003
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
9/30/2011 9/30/2011 9/30/2011 FFACO B,EA

OAK RIDGE (OR)

VL-NV-0100 Nevada Community and Regulatory Support

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

OR-0040.C1-011
Submit the FY10 Earned Value 

PCCR to the regulators

Submit the FY10 Earned Value 

PCCR to the regulators
11/15/2010 11/15/2010 11/15/2010

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA

ARRA Project: 

N

OR-0040.C2-007
Submit ETTP Zone 1 D1 Remedial 

Action Report to Regulators

Submit ETTP Zone 1 D1 Remedial 

Action Report to Regulators
3/21/2017 8/12/2011 YELLOW 8/1/2010

Missed & extension 

request denied. Being 

renegotiated / in dispute 

resolution. Proposed 

milestone 8/12/2011 due to 

duct bank remediation.

Proposed milestone 

12/15/2011 due to duct 

bank remediation.

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA

ARRA Project: 

N

EAST TENNESSEE TECHNOLOGY PARK (ETTP)

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C1 K-25 

Decontamination and Decommissioning (D&D) / OR-0040.C1 K-25 Decontamination and 

Decommissioning (D&D)

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C2 Zone 

1 Remedial Actions / OR-0040.C2 Zone 1 Remedial Actions

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.O1 

Nuclear Facility D&D - ETTP (Operations) / OR-0040.O1.1 Nuclear Facility D&D - ETTP 

(Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

OR-0040.O1.1-060
Submit K-1070-B Burial Ground 

PCCR to the regulators

Part of ETTP Zone 2 Record of 

Decision
9/30/2008 8/15/2011 YELLOW 7/1/2010

Missed & extension 

request denied. Being 

renegotiated / in dispute 

resolution. Proposed 

milestone 8/15/2011.

EA milestone has been set 

at 7/1/2010. In dispute. 

Proposed milestone 

8/15/2011.

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
B,EA

OR-0040.O1.1-025

Submit CS (Ph 2) - Field 

Studies/Field Imp to the 

regulators

Part of Sitewide ROD 2/16/2010 3/14/2011 YELLOW 8/6/2010

Missed & extension 

request denied. Being 

renegotiated / in dispute 

resolution. Will change 

based upon Phase I 

completion and Phase 2.

Will change based upon 

Phase I completion and 

Phase 2.

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA

OR-0040.O1.1-022 Start Construction on K-27 HRE

Start Construction on K-27 HRE 

(includes duct work and cell 

house cutting for access to HRE)

1/13/2011 9/30/2014 1/13/2011
DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA

OR-0040.O1.1-050
Submit the ETTP Sitewide ROD 

TS report to the regulators
12/31/2010 3/14/2011 3/31/2011

Will change based upon 

Phase I completion and 

Phase 2.

Will change based upon 

Phase I completion and 

Phase 2.

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
B,EA

ARRA Project: 

N

OAK RIDGE NATIONAL LABORATORY (ORNL)

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D 

- Oak Ridge National Laboratory (Operations) / OR-0042.O1.1 Nuclear Facility D&D - Oak Ridge 

National Laboratory (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

OR-0042.O1.1-030

ORNL Facilities D&D (non-

Reactor Facilities) - Submit WHP 

for NW Quad/NE Laydown

8/12/2011 8/12/2011 8/12/2011
DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA

OR-0042.O1.1-013

Submit the MSRE RA - Flush & 

Fuel Salt Removal RAR to the 

regulators

6/1/2012 9/6/2011 9/6/2011
DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA

OR-0042.O1.1-012
Start construction on the BV D&D 

Isotope Area Facilities (3026 C&D)
7/18/2011 9/18/2011 9/18/2011

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA

ARRA Project: Y

OR-0042.R1.2-006
Start construction on the BV D&D 

Isotope Area Facilities (3026 C&D)

Start construction on the BV D&D 

Isotope Area Facilities (3026 C&D) 
7/18/2011 9/18/2011 9/18/2011

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA,RA

ARRA Project: Y

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.2 Facility Demolition - Building 3026/Wooden 

Facilities

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

OR-0042.R1.3-006
Tank W1-A - Construction Start 

on Corehole 8 (EA)

Tank W1-A - Construction Start 

on Corehole 8 (EA)
1/22/2011 1/21/2011 1/22/2011

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA,RA

OR-0042.R1.3-007
Tank W1-A Removal Action 

Complete

Tank W1-A Removal Action 

Complete
8/17/2011 8/17/2011 8/17/2011

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA,RA

OR-0042.R1.3-008
Tank W1-A - Submit Corehole 8 

D1 Removal Action Report

Tank W1-A - Submit Corehole 8 

D1 Removal Action Report
9/24/2011 9/24/2011 9/24/2011

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA,RA

ARRA Project: Y

OR-0042.NEW.R2.2-

010

ORNL Facilities D&D (non-

Reactor Facilities) - Submit WHP 

for NW Quad/NE Laydown

ORNL Facilities D&D (non-

Reactor Facilities) - Submit WHP 

for NW Quad/NE Laydown

8/12/2011 8/12/2011 8/12/2011
DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA,RA

OAK RIDGE RESERVATION (ORR)

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.2 ORNL Non-Defense Facility Demolition - 2000 Complex

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: N

OR-0013B.O1.1-029

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement Activities

Issue the Quarterly Report of the 

Status of Compliance Agreement 

Activities

7/30/2010 7/30/2010 7/30/2010 7/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-055
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

7/30/2010 7/30/2010 7/30/2010 7/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-030

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement Activities

Issue the Quarterly Report of the 

Status of Compliance Agreement 

Activities.

10/30/2010 10/30/2010 10/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-059
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

10/30/2010 10/30/2010 10/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-104

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

10/30/2010 10/30/2010 10/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-076
Submit STP Annual Update for FY 

2011

Submit STP Annual Update for FY 

2011
10/31/2010 10/31/2010 10/31/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-086
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

10/31/2010 10/31/2010 10/31/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-031

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement Activities

Issue the Quarterly Report of the 

Status of Compliance Agreement 

Activities.

1/30/2011 1/30/2011 1/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1 Solid Waste 

Stabilization and Disposition (Operations) / OR-0013B.O1.1 Solid Waste Stabilization and 

Disposition (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

OR-0013B.O1.1-056
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

1/30/2011 1/30/2011 1/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-105

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

1/30/2011 1/30/2011 1/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-032

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement Activities

Issue the Quarterly Report of the 

Status of Compliance Agreement 

Activities. DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-057
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-087
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report.
4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-106

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-010

Complete K-1065 sorting, 

segregation, and characterization 

activities, except classified waste

Complete K-1065 sorting, 

segregation, and characterization 

activities, with exception of 

classified waste

6/30/2011 6/30/2011 6/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

OR-0013B.O1.1-033

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement Activities

Issue the Quarterly Report of the 

Status of Compliance Agreement 

Activities. DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

7/30/2011 7/30/2011 7/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-058
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

7/30/2011 7/30/2011 7/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-107

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

7/30/2011 7/30/2011 7/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

ARRA Project: Y

OR-0013B.R1.1-005
Complete processing of 375 Cu M 

of CH waste

Complete Processing of 375 cu m 

of CH waste
5/31/2011 5/31/2011 5/31/2011

Regulatory approval was 

received to modify the EA 

date from 9/30/2010 to 

5/31/2011.  Milestone OR-

0013B.R1.1-001 was 

cancelled and replaced 

with this milestone.

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA,RA

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.R1 Oak Ridge Defense 

TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2010-SCORECARD-12-29-10.xlsx Page 28 of 73

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

OR-0013B.R1.1-006
Complete processing of 85 cu m 

of RH waste

Complete processing of 85 cu m 

of RH waste
5/31/2011 5/31/2011 5/31/2011

Regulatory approval was 

received to modify the EA 

date for this milestone 

from 9/30/2010 to 

5/31/2011. Milestone OR-

0013B.R1.1-002 was 

cancelled and replaced 

with this milestone.

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA,RA

OR-0013B.R1.1-003
Complete processing of 140 cu m 

of RH waste

Complete processing of 140 cu m 

of RH waste
9/30/2011 9/30/2011 9/30/2011

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA,RA

OR-0013B.R1.1-004
Complete processing of 375 cu m 

of CH waste

Complete processing of 375 cu m 

of CH waste
9/30/2011 9/30/2011 9/30/2011

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA,RA

ARRA Project: 

N

OR-0041.O1.1-134 Y-12 Building D&D Submit RmAWP to the regulators 8/1/2010 8/1/2010 6/30/2010 8/1/2010
Completed ahead of 

schedule.

DOE/EPA/Tennessee: 

 CERCLA/RCRA - FFA
EA

Y-12 PLANT (Y-12)

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.O1 Nuclear Facility D&D-Y-12 (Operations) / OR-

0041.O1.1 Nuclear Facility D&D-Y-12 (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

OR-0041.O1.1-103

Submit the UEFPC Sediments (81-

10 Area) Treatability Study Report 

to the Regulators

Part of UEFPC Phase II ROD Soils 

and Scrap Yard
1/5/2010 9/30/2010 9/23/2010 9/30/2010

Completed ahead of 

schedule.

The current enforceable 

agreement date is 

9/30/2010.

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA

OR-0041.O1.1-107

Submit Water Resources 

Restoration Program RER to 

regulators for approval

Submit Water Resources 

Restoration Program RER to 

regulators for approval

3/28/2011 3/30/2011 3/30/2011
DOE/EPA/Tennessee: 

 CERCLA/RCRA - FFA
B,EA

OR-0041.O1.1-052

Submit EMWMF WAC Attainment 

Capacity Assurance Report 

(CARAR) to the regulators for 

approval

Submit EMWMF WAC Attainment 

Capacity Assurance Report 

(CARAR) to the regulators for 

approval

9/30/2011 4/1/2011 4/1/2011
DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
B,EA

OR-0041.O1.1-040

Submit UEFPC Phase 1 ROD for 

Source Control Actions 

amendment to the regulators

9/30/2011 9/30/2011 9/30/2011
DOE/EPA/Tennessee: 

 CERCLA/RCRA - FFA
B,EA

ARRA Project: 

Y

OR-0041.R1.2-012

Y-12 Salvage Yard - Start 

Construction on the Y-12 Salvage 

Yard, Scrap Removal 

Y-12 Salvage Yard, Scrap 

Removal - CS
9/30/2010 9/30/2010 5/9/2009 9/30/2010

Completed ahead of 

schedule.

DOE/EPA Tennessee: 

 CERCLA/RCRA - FFA
EA,RA

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 Y-12 

Remediation Preparation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

PA-0040.O1-123

Submit the D1 D&D OU Action 

Memorandum for C-340 to US 

EPA & the Commonwealth of KY

This milestone is found in the 

Paducah FY 2008 D2 SMP and the 

approved 2009 SMP. The D1 

Action Memorandum is submitted 

30 days after close of Public 

Comment period on the EE/CA 

(FFA Section X.E).

9/30/2010 2/26/2010 2/26/2010 9/30/2010

Milestone completed 

before the Enforceable 

Agreement and Baseline 

Completion dates.

Completed ahead of 

schedule.

DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
EA

PA-0040.O1-148
Dissolved-Phase Plumes D1 

Northwest Plume ESD

Milestone found in the Paducah 

2010 Site Management Plan.
9/30/2010 9/30/2010 9/30/2010 9/30/2010

Milestone completed by 

the Enforceable 

Agreement and Baseline 

Completion dates.

n/a
DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
EA

PADUCAH (PA)

PADUCAH GASEOUS DIFFUSION PLANT

PA-0040 Nuclear Facility D&D-Paducah / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous 

Diffusion Plant (Operations) / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous Diffusion 

Plant (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PA-0040.O1-073
Issue FFA D1 Site Management 

Plan to Regulators

Milestone from our current 

baseline approved by EM-HQ in 

January 2008. Milestone pertains 

to Outyear Environmental 

Reporting.

11/15/2010 11/15/2010 11/15/2010

Replaced "Outyear 

Environmental Monitoring" 

in the title of the milestone 

with "FFA" per Site Lead 

request. Enforceable 

Agreement date added, 

since this milestone is 

listed in the FFA. 

DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
EA

PA-0040.O1-145

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY. This milestone is 

listed in the 2010 Site 

Management Plan.

11/18/2010 9/13/2011 11/18/2010

Milestone is on schedule 

to be completed by or 

before the Enforceable 

Agreement date. 

Extension requests have 

been submitted to EPA/KY 

requesting a milestone 

modification for these 

dates.  Once approved the 

milestone dates will be 

modified to reflect the 

forecast dates. 

DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
EA

PA-0040.O1-192
Issue Burial Grounds Proposed 

Plan (D1) to EPA/KY 

Milestone from our current 

baseline approved by EM-HQ in 

January 2008, and the Paducah 

FY 2008, 2009, and 2010 Site 

Management Plans. D1 Proposed 

Plan is submitted 60 days after 

EPA and KY approval of the 

Feasibility Study.

10/25/2010 12/29/2010 12/29/2010

An extension requested 

was submitted to EPA/KY 

on October 18, 2010, to 

modify the Enforceable 

Date to 12/29/2011.  We 

received approval to 

extend the D1 Proposed 

Plan to 12/29/10 (approval 

from EPA and KY on 

10/25/10 and 10/26/10, 

respectively).  

n/a
DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PA-0040.O1-114
Issue Outyear Soils Remedial 

Draft RI Report to EPA/KDEP (D1)

Milestone taken from current 

baseline, approved by EM-HQ on 

January 2008. This milestone is 

also in the FY10 Site Management 

Plan.

4/25/2011 1/19/2011 3/22/2011

Baseline completion date 

changed to 4-25-2011 from 

an approved BCP.

Baseline completion date 

changed to 4-25-2011 from 

an approved BCP.

DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
EA

PA-0040.O1-150
Soils OU Remedial Action D1 

Remedial Investigation Report

Milestone found in the Paducah 

2010 Site Management Plan.
4/25/2011 2/23/2011 3/22/2011

On track to complete 

before the Enforceable 

Agreement date.

DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
EA

PA-0040.O1-155

Site Evaluation Report for the 

Soils Operable Unit Sitewide 

Walkover

Milestone found in the Paducah 

2010 Site Management Plan.
3/18/2011 6/21/2011 3/31/2011

The Planned EA date is 

from the Paducah 2010 

Site Management Plan 

(SMP). The next SMP will 

reflect the current forecast 

date listed here.

DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
PEA

PA-0040.O1-102
Issue Southwest Plume D1 ROD 

to EPA and KY

Milestone found in current 

baseline approved by EM-HQ in 

January 2008; and in the 

Paducah FY 2008, 2009, and 2010 

Site Management Plans.

9/17/2010 5/16/2011 5/16/2011

Revised Enforceable 

Agreement date from an 

EPA letter dated October 

20, 2010.

Per dispute resolution, 

received written 

concurrence from EPA 

and KY on 5/20/10 to 

modify the EA date from 

9/17/10 to 10/24/10. The 

FFA parties have also 

agreed that there is no 

LUCIP needed for this 

project, so this has been 

dropped from the title of 

the milestone.

DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PA-0040.O1-149

Surface Water Remedial Action 

D1 Remedial Investigation Work 

Plan

Milestone found in the Paducah 

2010 Site Management Plan.
4/11/2011 4/11/2011 7/11/2011

On track to complete 

before the Enforceable 

Agreement date.

DOE/EPA/Kentucky: 

 CERCLA/RCRA - FFA
EA

ARRA Project: 

N

EE/MS

Perform polychlorinated biphenyl 

activities in process buildings to 

maintain compliance.

Required to control existing PCB 

material in Gaseous Diffusion 

Plant facilities in a safe, stable 

condition necessary for safe 

operations.

9/30/2010 9/30/2010 9/30/2010 9/30/2010 Completed.
DOE/EPA:  TSCA - 

PCB/UE/FFCA
B,EA,F

EE/MS

Perform polychlorinated biphenyl 

activities in process buildings to 

maintain compliance.

Required to control existing PCB 

material in Gaseous Diffusion 

Plant facilities in a safe, stable 

condition necessary for safe 

operations.

9/30/2011 9/30/2011 9/30/2011
DOE/EPA:  TSCA - 

PCB/UE/FFCA
B,EA,F

PORTSMOUTH (PORTS)

PORTSMOUTH GASEOUS DIFFUSION PLANT

PO-0011 NM Stabilization and Disposition-Portsmouth Uranium Facilities Management

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

PO-0013.O1-026

Submit Annual Report for the Site 

Treatment Plan to the Ohio 

Environmental Protection 

Agency.

12/31/2010 12/31/2010 12/31/2010

DOE/Ohio: 

 RCRA/FFCAct - 

LDR/STP

B,EA

PO-0013.O1-021

Complete Site Treatment Plan 

milestone for commercial 

stabilization.

Port Site Wide Life Cycle P3 

schedule has commercial 

stabilization (ship mixed waste) 

completed by 12-29-06 for Activity 

ID LP01.WM03RR0700.

3/31/2011 3/30/2011 3/31/2011

DOE/Ohio: 

 RCRA/FFCAct - 

LDR/STP

EA

PO-0013.O1-022

Complete Site Treatment Plan 

milestone for future offsite 

incineration.

Cannot find corresponding 

Activity ID in Port Site Wide Life 

Cycle schedule.

9/30/2008 3/31/2011 3/31/2011

DOE/Ohio: 

 RCRA/FFCAct - 

LDR/STP

EA

PO-0013 Solid Waste Stabilization and Disposition / PO-0013.O1 Solid Waste Stabilization and 

Disposition (Operations) / PO-0013.O1 Solid Waste Stabilization and Disposition (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0013.O1-014
Submit Annual TSCA/FFCA 

Compliance Report to US EPA

Submit Annual Compliance 

Agreement Report to U.S. EPA in 

accordance with TSCA FFCA.

6/30/2011 6/30/2011 6/30/2011
DOE/EPA:  TSCA - 

PCB/UE/FFCA
B,EA

ARRA Project: 

N

PO-0040.O1.1-036
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

7/15/2010 7/15/2010 7/9/2010 7/15/2010
Completed ahead of 

schedule.

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-044
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

7/31/2010 7/31/2010 7/9/2010 7/31/2010
Completed ahead of 

schedule.

DOE/EPA: 

 RCRA/CERCLA - 

CONO

EA

PO-0040 Nuclear Facility D&D-Portsmouth / PO-0040.O1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant (Operations) / PO-0040.O1.1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0040.O1.1-037
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

9/15/2010 9/15/2010 9/15/2010 9/15/2010

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-076
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

10/15/2010 10/15/2010 10/15/2010

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-045
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

10/31/2010 10/31/2010 10/31/2010

DOE/EPA: 

 RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-149
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within 30 days after the 

end of each calendar quarter. 

10/31/2010 10/31/2010 10/31/2010
DOE/Ohio: DFFO-

CERCLA 
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0040.O1.1-077
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

11/15/2010 11/15/2010 11/15/2010

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-078
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

12/15/2010 12/15/2010 12/15/2010

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

Paragraph 22 of DFFO - On or 

before the 31 st day of December, 

of each year these Orders remain 

in effect, Respondent shall 

submit to Ohio EPA a written 

Annual Report for the previous 

federal fiscal year, and an 

updated Compliance Schedule 

which incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site. 

The Annual Report shall include 

the following information: an 

accounting of the status of the 

projects described in the 

Compliance Schedule and any 

Work Plans, decision documents, 

or other documents concurred 

with or approved by Ohio EPA, an 

updated statement regarding 

compliance with the Milestones 

contained in the Compliance 

Schedule, and any Work Plans, 

decision documents, or other 

documents concurred with or 

approved by Ohio EPA; a 

description of any projected 

difficulties in achieving 

compliance with future 

Milestones and target dates. 

PO-0040.O1.1-143
Submit CERCLA Annual Report to 

Ohio EPA
12/31/2010 12/31/2010 12/31/2010

DOE/Ohio: DFFO-

CERCLA 
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0040.O1.1-079
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

1/15/2011 1/15/2011 1/15/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-058
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

1/31/2011 1/31/2011 1/31/2011

DOE/EPA: 

 RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-066

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis.

1/31/2011 1/31/2011 1/31/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0040.O1.1-144
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in Section 

10 of the RI/FS SOW, progress 

reports for RD/RA activities shall 

include the information 

designated in Section 3.7.1 of the 

RD/RA SOW, progress reports for 

EE/CA activities shall include the 

information designated in Section 

4.0 of the EE/CA SOW and 

progress reports for Removal 

Action activities shall include the 

information designated in Section 

10 of the Removal Action Work 

Plan Outline. 

1/31/2011 1/31/2011 1/31/2011
DOE/Ohio: DFFO-

CERCLA 
EA

PO-0040.O1.1-080
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

2/15/2011 2/15/2011 2/15/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0040.O1.1-081
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

3/15/2011 3/15/2011 3/15/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-074
Submit Annual Groundwater 

Monitoring Report to Ohio EPA

Required by Director's Final 

Findings & Orders (DFFO).
4/1/2011 4/1/2011 4/1/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-082
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

4/15/2011 4/15/2011 4/15/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0040.O1.1-051
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in Section 

10 of the RI/FS SOW, progress 

reports for RD/RA activities shall 

include the information 

designated in Section 3.7.1 of the 

RD/RA SOW, progress reports for 

EE/CA activities shall include the 

information designated in Section 

4.0 of the EE/CA SOW and 

progress reports for Removal 

Action activities shall include the 

information designated in Section 

10 of the Removal Action Work 

Plan Outline.

4/30/2011 4/30/2011 4/30/2011

DOE/EPA: 

 RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-059
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

4/30/2011 4/30/2011 4/30/2011

DOE/EPA: 

 RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-067

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis.

4/30/2011 4/30/2011 4/30/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0040.O1.1-083
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

5/15/2011 5/15/2011 5/15/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-084
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

6/15/2011 6/15/2011 6/15/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-085
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

7/15/2011 7/15/2011 7/15/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0040.O1.1-052
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in Section 

10 of the RI/FS SOW, progress 

reports for RD/RA activities shall 

include the information 

designated in Section 3.7.1 of the 

RD/RA SOW, progress reports for 

EE/CA activities shall include the 

information designated in Section 

4.0 of the EE/CA SOW and 

progress reports for Removal 

Action activities shall include the 

information designated in Section 

10 of the Removal Action Work 

Plan Outline.

7/31/2011 7/31/2011 7/31/2011

DOE/EPA: 

 RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-060
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

7/31/2011 7/31/2011 7/31/2011

DOE/EPA: 

 RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-068

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis.

7/31/2011 7/31/2011 7/31/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

PO-0040.O1.1-086
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

8/15/2011 8/15/2011 8/15/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-145
Submit Updated Milestone List for 

Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO - 

Respondent shall provide Ohio 

EPA with a projection of those 

Milestone activities listed in the 

Tables below that Respondent 

anticipates to occur in FY, FY+1, 

and FY+2. On August 31, 2010 

and annually thereafter. 

8/31/2011 8/31/2011 8/31/2011
DOE/Ohio: DFFO-

CERCLA 
EA

PO-0040.O1.1-087
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

9/15/2011 9/15/2011 9/15/2011

DOE/Ohio: 

 RCRA/Consent 

Decree - CONO

EA

ARRA Project: N

RICHLAND (RL)

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.PY NM Stabilization and Disposition-

PFP (PY) / RL-0011.PY NM Stabilization and Disposition-PFP (PY)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

M-083-32
Complete Closure of the PFP 241-

Z TSD Unit
9/30/2011 9/30/2007 2/22/2007 9/30/2011

Completed ahead of 

schedule.
EA

M-083-42

Complete Transition and 

Dismantlement of the 241-Z 

Waste Treatment Facility.

Complete Transition and 

Dismantlement of the 241-Z 

Waste Treatment Facility.

9/30/2011 6/8/2007 9/30/2011
Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: N

RL-0012.O1-006

M-016-140 Submit Revised RD/RA 

Work Plans For 100 K Area 

RODS 

M-016-140 Submit Revised 

Remedial Design/Remedial Action 

Work Plans For 100 K Area 

Record of Decisions As Primary 

Document(s) Per HFFACO 11.6 

With New Proposed Milestones.

3/31/2011 3/31/2011 3/31/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: 

N

RL-0012 SNF Stabilization and Disposition / RL-0012.O1 SNF Stabilization and Disposition-KBC 

(Operations) / RL-0012.O1 SNF Stabilization and Disposition-KBC (Operations)

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization and 

Disposition-200 Area/Operate Waste Processing Facility (Operations) / RL-0013C.O1 Solid Waste 

Stabilization and Disposition-200 Area/Operate Waste Processing Facility (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

RL-0013C.O1-068

M-091-40L-027 Submit 3rd QTR 

FY10 Burial Ground Sample 

Results

M-091-40L-027 Submit 3rd QTR 

FY10 Burial Ground Sample 

Results

9/15/2010 9/15/2010 7/22/2010 9/15/2010
Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C.O1-071

C-26-07F, Submit Tritium 

Technology Developments to 

Ecology and Environmental 

Protection Agency

TPA Milestone C-26-07F Submit 

Tritium Technology 

Developments to Ecology and 

EPA

3/31/2011 3/31/2011 3/31/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0013C.O1-008

M-091-40T, Retrieve 2,000 Cubic 

Meters of Contact Handled 

Retrievably Stored Waste

Retrieve 2,000 Cubic Meters of 

CH RSW
9/30/2011 9/30/2011

Planned EA (PEA); 

no EA Date

As of April 2010, this 

milestone was created per 

the TPA Tentative 

Agreement on 

Negotiations for the 

Comprehensive 

Realignment of the M-091 

Waste Management 

Milestones.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal.

PEA,B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

RL-0030.O1-097

M-015-115 Submit Treatability 

Test Plan to Ecology for 

Hexavalent Chromium at 100-D/H

M-015-115 Submit Treatability 

Test Plan to Ecology for 

Hexavalent Chromium 

bioremediation of groundwater at 

100-D/H

8/30/2010 8/30/2010 8/26/2010 8/30/2010
milestone created as part 

of CR-16-09-10

Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-075

M-015-17A Submit a 200-UP-1 OU 

Combined RI/FS Report as well as 

a proposed plan to Ecology

Submit a 200-UP-1 OU Combined 

RI/FS Report as well as a 

proposed plan to Ecology

11/30/2010 9/30/2010 9/24/2010 9/30/2010

The milestone due date 

was modified to an earlier 

date of 09/30/2010 per 

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility Agreement 

and Consent Order 

Modifications Regarding 

Accelerated Groundwater 

and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title 10-04-10 - 

Added completion date of 

09-24-10.  Letter #10-

AMCP-0248 transmitted 

plan to regulators

10-04-10 - Added 

completion date of 09-24-

10.  Letter #10-AMCP-0248 

transmitted plan to 

regulators. Completed 

ahead of schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.O1 Soil and Water 

Remediation-Groundwater/Vadose Zone (Operations) / RL-0030.O1 Soil and Water Remediation-

Groundwater/Vadose Zone (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

RL-0030.O1-076

M-015-82A Submit a treatability 

test plan as an amendment to the 

200-BP-5 RI/FS Work Plan

Submit a treatability test plan as 

an amendment to the 200-BP-5 

RI/FS Work Plan for determining if 

a 50 gpm pump-and-treat system 

can be sustained in the shallow 

and discontinuous aquifer to 

contain and reduce the mass of 

the uranium and commingled Tc-

99 plumes near the B, BX, and BY 

Tank Farms. The plan will include 

initial aquifer tests to determine 

sustained yield. 

12/31/2010 12/31/2010 9/24/2010 12/31/2010

Added per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title

Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

Milestone added per the 

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility Agreement 

and Consent Order 

Modifications Regarding 

Accelerated Groundwater 

and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. Milestone 

Change Package M-15-09-

06 signed 11/09/09 

extends completion date 

to 6/30/2010. As of April 

2010, this milestone will be 

removed per the TPA 

Tentative Agreement for 

Implementing Changes to 

the Central Plateau 

Cleanup. This planned 

enforceable milestone has 

been removed from the 

Budget for the FY2012 

budget submittal and will 

be canceled in IPABS 

once the TPA is finalized. 

RL-0030.O1-082
M-015-83 Submit a Proposed Plan 

for 200-UW-1

Submit a Proposed Plan for 200-

UW-1
3/31/2010 6/30/2011 6/30/2011

Milestone Change 

Package M-15-10-03 

signed 8/31/10 extends 

completion date to 

6/30/2011.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

RL-0030.O1-065

M-015-51 Submit Rev FS Report 

and PP for 200BC Cribs/Trenches 

for OU 200-BC-1 to EPA

Submit Rev FS Report and PP for 

200BC Cribs/Trenches for OU 200-

BC-1 to EPA

4/30/2010 6/30/2011 6/30/2011

Final approval of this 

milestone change has 

occurred per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.

Final approval of this 

milestone change has 

occurred per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. Milestone 

Change Package M-15-10-

03 signed 8/31/10 extends 

completion date to 

6/30/2011.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-100
M-015-44C  Submit 200-MW-1 OU 

Proposed Plan to EPA

Submit 200-MW-1 OU Proposed 

Plan to EPA
6/30/2011 6/30/2011 6/30/2011

Milestone Change 

Package M-15-10-03 

signed 8/31/10 extends 

completion date to 

6/30/2011.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

RL-0030.O1-044

M-024-62-T01 Conclude 

discussions of well commitments 

initiated under M-024-58

""Conclude discussions of well 

commitments initiated under M-

024-58 and add a new interim M-

024 milestone commitment for 

December 31, 2014 to incorporate 

new well installations needed to 

maintain a three-year rolling 

prioritized drilling schedule.""

8/1/2011 8/1/2011 8/1/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-093
M-015-110C, Uranium treatment 

technology treatability test plan

Submit uranium treatment 

technology treatability test plan 

as an element of the RCRA facility 

investigation and remedial 

investigation for the 200-DV-1 OU 

to Ecology. 

12/31/2010 12/31/2010
Planned EA (PEA); 

no EA Date

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing Changes 

to the Central Plateau 

Cleanup.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal. 

PEA,B

RL-0030.O1-094

M-037-01, Revised Closure Plan 

for Hexone Storage and 

Treatment Facility TSD unit.

Submit Revised Closure Plan to 

support TSD closure of the 

Hexone Storage and Treatment 

Facility (276 S-141/142) TSD unit. 

Note: Issuance of the draft 

closure plan as part of public 

comment on Revision 9 of the 

Hanford Facility RCRA Permit 

satisfies this milestone. 

12/31/2010 12/31/2010
Planned EA (PEA); 

no EA Date

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing Changes 

to the Central Plateau 

Cleanup.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal. 

PEA,B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

RL-0030.O1-012

M-015-90 Revised RCRA Facility 

Investigation/Corrective 

Measures Study & RI/FS work 

plan

Submit revised RCRA Facility 

Investigation/Corrective 

Measures Study (RFI/CMS) & 

Remedial Investigation/ Feasibility 

Study (RI/FS) work plan for 200-IS-

1OU to Ecology. 

6/30/2011 6/30/2011
Planned EA (PEA); 

no EA Date

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing Changes 

to the Central Plateau 

Cleanup.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal.

PEA,B

ARRA Project: 

Y

RL-0030.R1-004

M-016-111B Expand current 

pump-and-treat system at 100-HR-

3 Operable Unit 

Expand current pump-and-treat 

system at 100-HR-3 Operable Unit 

utilizing ex situ treatment, in situ 

treatment or a combination of 

both to a total of 500 gpm 

capacity or as specified in the 

work plan.

12/31/2010 12/31/2010 12/31/2010

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility Agreement 

and Consent Order 

Modifications Regarding 

Accelerated Groundwater 

and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA,RA

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.R1 Central Plateau 

Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

RL-0030.R1-005 M-024-61

DOE shall complete the 

construction of all wells listed for 

calendar year 2010 and before, as 

identified in attachment 1 of TPA 

Change Package M-024-09-01.

12/31/2010 12/31/2010 1/21/2010 12/31/2010
Completed 01/21/2010 

Letter #CHPRC1000153

Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA,RA

ARRA Project: 

N

RL-0041.C1-020
Complete Disposition of Surplus 

Facilities

""Complete Disposition of the 

following surplus Facilities: 303M, 

332, 333, 334, 334A, 3221, 3222, 

3223, 3224, 3225.""

9/30/2010 9/30/2010 9/22/2009 9/30/2010

CR 94-09-01 approved in 

August 2009 modified the 

text of this milestone.

DOE-RL Letter 09-AMRC-

0199 documents 

completion of this 

milestone. Activity was 

completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-022

Complete Interim Remedial 

Actions for 6 Specific Wastes 

Sites in the 300-FF-2 OU.

Complete Interim Remedial 

Actions for 6 Specific Wastes 

Sites in the 300-FF-2 OU.

9/30/2010 9/30/2010 9/9/2010 9/30/2010
Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0041.C1-014
Closure Of Non-Permitted MW 

Units In 324 Bldg REC B&D Cells

Closure Of Non-Permitted MW 

Units In 324 Bldg REC B&D Cells
9/30/2010 9/30/2012

9/30/2010 EA Date 

renegotiated & 

changed to 

09/30/2012

The TPA milestone has 

been renegotiated, & the 

milestone is now re-

forecast to 09/30/2012.

Extremely high dose rates 

in the B Cell (14K Rem) 

and potential leakage of 

liquids from same cell to 

building substructure/soils 

complicates removal.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility D&D-

River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River Corridor 

Closure Project (Capital)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

RL-0041.C1-025
Complete Intrim Remediation 

Actions At 100-B/C Area

Complete Intrim Remediation 

Actions At 100-B/C Area
12/31/2009 11/30/2010 5/14/2010 11/30/2010

Change request M-16-0808 

was signed and approved 

on 1/14/09

Change request M-16-0808 

was signed and approved 

on 1/14/09. Completed 

ahead of schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

ARRA Project: 

N

RL-0042.O1-011
Complete FFTF Facility Transition 

and Initiate S&M Phase

Complete FFTF Facility Transition 

and Initiate S&M Phase
2/28/2011 2/28/2011 6/1/2009 2/28/2011

The FFTF baseline date to 

complete the necessary 

deactivation activities to 

place the FFTF an d 

support facilities in a long 

term surveillance and 

Maintenance mode in 

August 31, 2009. The 

project is on schedule to 

complete the milestone on 

schedule. The TPA 

milestone completion date 

is February 28, 2011.

Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project / RL-0042.O1 Nuclear Facility D&D-

Fast Flux Test Facility Project (Operations) / RL-0042.O1 Nuclear Facility D&D-Fast Flux Test 

Facility Project (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

ARRA Project: 

N

M-62-01U
Submit semi-annual project 

compliance report
7/31/2010 7/31/2010 7/26/2010 7/31/2010

Completed ahead of 

schedule.
EA

M-62-01V
Submit semi-annual project 

compliance report
1/31/2011 1/31/2011 1/31/2011 On schedule. EA

M-62-10
Complete Hot Commissioning - 

Waste Treatment Plant

Complete Hot Commissioning - 

Waste Treatment Plant
1/31/2011

Milestone to be 

deleted, based 

on completion of 

approval of TPA 

Change 

Requests and 

new Consent 

Decree.

1/31/2011 EA Date 

no longer valid, 

based on 

completion of 

approval of TPA 

Change Requests 

and new Consent 

Decree.

Milestone to be deleted, 

based on completion of 

approval of TPA Change 

Requests and new 

Consent Decree.

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

No longer EA,PA

RIVER PROTECTION (ORP)

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition

ORP-0060 Major Construction-Waste Treatment Plant

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

M-62-01W
Submit semi-annual project 

compliance report
7/31/2011 7/31/2011 7/31/2011 On schedule. EA

ARRA Project: 

N

PBS VL-SN-0030 

Submit the Corrective Measure 

Evaluation (CME) Report for the 

Burn-Site Groundwater area to 

NMED.

August 23, 2007 letter received 

from NMED approves the time 

extension and new date of 

9/30/2010.

11/30/2007 9/9/2013

9/30/2010 EA Date 

renegotiated & 

changed to 

09/09/2013

Due to continued requests 

from NMED, including the 

installation of new wells, 

the CME report for the 

Burn Site Groundwater 

AOC is now scheduled for 

January 29, 2016.  A letter 

to NMED is necessary for 

approval of new deadline. 

EA Date has been 

renegotiated & is changed 

from 09/30/2010 to 

09/09/2013.

NMED has requested 

additional characterization 

wells be installed at the 

BSGW AOC which 

lengthens the CME 

process for arriving at a 

remedy. NMED also 

requested  soil 

characterization.

NM Compliance Order 

on Consent
EA

SANDIA NATIONAL LABORATORY (SNL)

VL-SN-0030 Soil and Water Remediation-Sandia

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

SR-0014C.O1.1-021
Complete Bulk Waste Removal 

Efforts for 2 Tanks by 09/30/2010

Complete Waste Removal for the 

purposes of maximizing risk 

reduction (through one or more 

additional mechanical cleaning, 

chemical cleaning, and/or water 

washing evolutions to maximize 

waste removal and risk reduction 

associated with closure of the 

tanks) in accordance with the 

requirements contained in 

Statement of Resolution of 

Dispute Concerning Extension of 

Closure dates for SRS High Level 

Radioactive Waste tanks 19 & 18 

dated 11/29/07.

9/30/2010 9/30/2010 9/14/2010 9/30/2010

Tank 12 was completed on 

8/27/10.  Tank 8 completed 

9/10 (actual date for Tank 

8 was still being 

determined). 

Completed ahead of 

schedule.

Federal Facility 

Agreement
EA

SAVANNAH RIVER SITE (SRS)

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-0014C.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / SR-0014C.O1.1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

SR-0014C.O1.1-022
Complete Bulk Waste Removal 

Efforts for 1 Tank by 09/30/2011

Complete Waste Removal for the 

purposes of maximizing risk 

reduction (through one or more 

additional mechanical cleaning, 

chemical cleaning, and/or water 

washing evolutions to maximize 

waste removal and risk reduction 

associated with closure of the 

tanks) in accordance with the 

requirements contained in 

Statement of Resolution of 

Dispute Concerning Extension of 

Closure dates for SRS High Level 

Radioactive Waste tanks 19 & 18 

dated 11/29/07.

9/30/2011 9/30/2011 9/30/2011
Federal Facility 

Agreement
EA

ARRA Project: 

N

SR-0030.O1-011
FFCAct Site Treatment Plan 

Annual Update

DOE/SCDHEC Consent Order 95-

22-HW, amended 10/14/03, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15.

11/15/2010 11/15/2010 11/15/2010 On Schedule. On Schedule. Site Treatment Plan EA,F

SR-0030 Area Completion / SR-0030.O1 Soil and Water Remediation (Operations) / SR-0030.O1 

Soil and Water Remediation (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

SR-0030.O1-008
Initiate C,K,L, and R-Reactor 

Complexes Early Action RA Start

Initiate C, K, L, and R-Reactor 

Complexes Early Action Remedial 

Action start

12/24/2010 1/12/2011 1/21/2011

Forecast and EA Date 

changed based on 

regulatory approved 

Federal Facility Agreement 

Revision.1 Appendix E, 

Long-term Projections for 

FY2010. The Early Action 

Remedial Action (RA) Start 

date does not apply to the 

R-Reactor Complex 

because the R-Reactor 

Complex RA Start will be 

claimed with the R-Area 

OU.

On schedule to meet new 

date.

Federal Facility 

Agreement
EA

SR-0030.O1-009

Submit A Area Ash Pile and A 

Area Coal Pile Runoff Basin, and 

Stormwater Outfall A-013 Rev 0 

RFI/RI

Submit A Area Ash Pile (788-0A) 

and A Area Coal Pile Runoff Basin 

(788-3A), and Stormwater Outfall 

A-013 Rev 0 RCRA Facility 

Investigation/Remedial 

Investigation (RFI/RI) Workplan 

Submittal

2/11/2011 2/11/2011 2/11/2011

On schedule (Note: It is 

believed that the EA Date 

of 2/11/2010 was a 

typographical error; 

therefore, the EA date was 

changed to match the 

Forecast Date.)

On schedule.
Federal Facility 

Agreement
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

SR-0030.O1-027

Issue Record of Decision (ROD) 

for D-Area OU (Includes 11 sub-

units with 11 associated 

milestones)

Issue Record of Decision (ROD) 

for D-Area Operable Unit 

(Includes 11 sub-units with 11 

associated milestones: Bldg. 420-

2D Rework Handling Facility,420-

D Concentrator Bldg, 421-D 

Finishing Bldg, 421-2D Finishing 

Bldg, 772-D Control Laboratory, 

D006 Petroleum Release Site, D-

Area Coal Pile Runoff Basin, D-

Area Process Sewer Lines as 

Abandoned, D-Area Waste Oil 

Facility, D-Area Asbestos Pit, and 

Combined Spills from 483-D & 

Associated Areas) 

10/17/2011 2/23/2011 2/23/2011
Federal Facility 

Agreement
EA,F

SR-0030.O1-052

Issue ROD for Gunsite 012 

Rubble Pile, Rubble Pile Across 

from Gunsite 012, and ECODS G-

3

Issue Rev 0 Record of Decision 

for Gunsite 012 Rubble Pile, 

Rubble Pile Across from Gunsite 

012, and ECODS G-3 (NBN) 

12/30/2011 9/9/2010 9/8/2010 4/18/2011    
Completed ahead of 

schedule.

Federal Facility 

Agreement
B,EA,F

SR-0030.O1-053
Issue Gunsite 218 Rubble Pile 

(631-23G) ROD

Issue Gunsite 218 Rubble Pile 

(631-23G) Record of Decision
12/30/2011 12/30/2011 4/18/2011

Federal Facility 

Agreement
B,EA,F

SR-0030.O1-001
Submit Removal Actions 

Performed in FY10 Report

Submit the Removal Actions 

Performed in FY10 Report 
1/1/2011 1/1/2011

Planned EA (PEA); 

no EA Date
On Schedule. On Schedule.  PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

SR-0030 (50427)

Issue Record of Decision (ROD) 

for P-Area OU (Includes 14 sub-

units with 14 associated 

milestones)

Issue Record of Decision for P-

Area Operable Unit (Includes 14 

sub-units with 14 associated 

milestones:  717-9P Pipe 

Fabrication Shop, 904-86G 

Emergency Cooling Water 

Retention Basin, P-Area Reactor 

Cooling Water System, P-Area 

Reactor Cask Car Railroad 

Tracks as Abandoned, P-Area 

Disassembly Basin, P-Area Ash 

Basin, P-Area Process Sewer 

Lines, 105-1P No. 2 & 5 Basin 

Deionizers Pad, and 710-P 

Radiation Zone Storage Facility, 

105-P Reactor Building, 106-P 

Process Water Storage Tank, 108-

1P Engine House, 108-2P Engine 

House, and 109-P Process Water 

Storage Basin) 

10/1/2009 9/7/2010 7/22/2010 9/7/2010

Forecast and EA Dates 

were revised to be in 

agreement with the 

regulatory approved P-

Area OU implementation 

schedule, which is 

reflected in the Federal 

Facility Agreement.

Completed ahead of 

schedule.

Federal Facility 

Agreement
B,EA,F

SR-0030 (778)
FFCAct Site Treatment Plan 

Annual Update

DOE/SCDHEC Consent Order 95-

22-HW, amended 10/14/03, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15.

11/15/2010 11/15/2010 11/15/2010 On Schedule. On Schedule. Site Treatment Plan EA,F

SR-0030 Area Completion / SR-0030.PY Area Completion (PY) / SR-0030.PY Area Completion 

(PY)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

SR-0030-009
Initiate C,K,L, and R-Reactor 

Complexes Early Action RA Start

Initiate C, K, L, and R-Reactor 

Complexes Early Action Remedial 

Action start

12/24/2010 1/12/2011 1/21/2011

Forecast and EA Date 

changed based on 

regulatory approved 

Federal Facility Agreement 

Revision.1 Appendix E, 

Long-term Projections for 

FY2010.  The Early Action 

Remedial Action (RA) Start 

date does not apply to the 

R-Reactor Complex 

because the R-Reactor 

Complex RA Start will be 

claimed with the R-Area 

OU.

On schedule to meet new 

date.

Federal Facility 

Agreement
EA

SR-0030-010

Submit A Area Ash Pile and A 

Area Coal Pile Runoff Basin, and 

Stormwater Outfall A-013 Rev 0 

RFI/RI

Submit A Area Ash Pile (788-0A) 

and A Area Coal Pile Runoff Basin 

(788-3A), and Stormwater Outfall 

A-013 Rev 0 RCRA Facility 

Investigation/Remedial 

Investigation (RFI/RI) Workplan 

Submittal

2/11/2011 2/11/2011 2/11/2011

On schedule (Note: It is 

believed that the EA Date 

of 2/11/2010 was a 

typographical error; 

therefore, the EA date was 

changed to match the 

Forecast Date.)

On schedule. 
Federal Facility 

Agreement
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

SR-0030 (50761)

Issue Record of Decision (ROD) 

for D-Area OU (Includes 11 sub-

units with 11 associated 

milestones)

Issue Record of Decision (ROD) 

for D-Area Operable Unit 

(Includes 11 sub-units with 11 

associated milestones: Bldg. 420-

2D Rework Handling Facility,420-

D Concentrator Bldg, 421-D 

Finishing Bldg, 421-2D Finishing 

Bldg, 772-D Control Laboratory, 

D006 Petroleum Release Site, D-

Area Coal Pile Runoff Basin, D-

Area Process Sewer Lines as 

Abandoned, D-Area Waste Oil 

Facility, D-Area Asbestos Pit, and 

Combined Spills from 483-D & 

Associated Areas) 

10/17/2011 2/23/2011 2/23/2011
Federal Facility 

Agreement
EA,F

SR-0030 (50792)
Issue Gunsite 218 Rubble Pile 

(631-23G) ROD 

Issue Gunsite 218 Rubble Pile 

(631-23G) Record of Decision 
12/30/2011 11/3/2010 4/18/2011

In a letter dated August 26, 

2010 and received 

electronically August 27, 

2010, EPA submitted an 

Extension Notification for 

Issuance of the Record of 

Decision, Remedial 

Alternative Selection for 

the Gunsite 218 Rubble 

Pile (631-23G).  The 

extension notification 

moved the Issue Record of 

Decision date from 

October 4, 2010 to 

November 3, 2010.

                                    
Federal Facility 

Agreement
B,EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

SR-0030 (51112)

Issue Record of Decision (ROD) 

for R-Area OU (Includes 14 sub-

units with 14 associated 

milestones)

10/1/2010 5/5/2011 5/5/2011

Forecast and EA Dates 

were revised based on 

regulatory approval of the 

Federal Facility Agreement 

Revision.1 Appendix E, 

Long-Term Projections for 

FY2010.

On schedule to meet new 

date.

Federal Facility 

Agreement
EA,F

Issue Record of Decision (ROD) 

for R-Area Operable Unit 

(Includes 14 sub-units with 14 

associated milestones:  Area on 

North Side of Building 105-R, and 

Laydown Area North of 105R, and 

Release from the 

Decontamination of R-Area 

Reactor Disassembly Basin 

(NBN); Bldg 109-R Purge Water 

Storage Basin; Bldg 122-R 

Process Storage; Combined 

Spills North of Buldg 105-R 

(NBN); Cooling Water Effluent 

Sump (107-R); Potential Release 

from R-Area Disassembly Basin 

(105-R); Potential Release of 

NaOH/H2SO4 from 183-2R (NBN); 

R-Area Ash Basin (188-R); R-Area 

Process Sewer Lines as 

Abandoned (NBN); R-Area 

Reactor Area Cask Car Railroad 

Tracks as Abandoned (NBN), and 

R-Area Reactor Groundwater, 

Bldg. 105-R Reactor Building; 

Bldg 108-1R Engine House; and 

Bldg. 108-2R Engine House.) 

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

SR-0030 (50789)

Issue ROD for Gunsite 012 

Rubble Pile, Rubble Pile Across 

from Gunsite 012, and ECODS G-

3

Issue Record of Decision for 

Gunsite 012 Rubble Pile, Rubble 

Pile Across from Gunsite 012, and 

ECODS G-3 (NBN) 

12/30/2011 5/25/2011 5/25/2011

Forecast and EA Date 

changed based on 

regulatory approved 

Federal Facility Agreement 

Revision.1 Appendix E, 

Long-term Projections for 

FY 2010 for this milestone. 

 The Revision.0 Record of 

Decision has an Federal 

Facility Agreement 

milestone submittal date 

of 9/9/2010, which was 

inadvertently listed as the 

Issue Record of Decision 

Forecast Date.

On schedule to meet new 

date.

Federal Facility 

Agreement
B,EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2010-SCORECARD-12-29-10.xlsx Page 67 of 73

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

SR-0030 (824)
Submit Removal Actions 

Performed in FY10 Report

Submit the Removal Actions 

Performed in FY10 Report 
1/1/2011 1/1/2011

Planned EA (PEA); 

no EA Date
On Schedule. On Schedule.  PEA

1/15/2011 6/17/2011 6/17/2011

Due Date changed from 

06/06/2011 to 06/17/2011 

based on the 

implementation schedule 

that was contained in the 

R Area Operable Unit 

Statement of 

Basis/Proposed Plan 

(Revision 1) that was 

approved by the 

regulators (SCDHEC 

approval - July 2, 2010 & 

EPA approval - June 24, 

2010).

On Schedule for new 

date. 

Federal Facility 

Agreement
EA,F

Start Remedial Action for R-Area 

Operable Unit (Includes 14 sub-

units with 14 associated 

milestones):  Area on North Side 

of Building 105-R, and Laydown 

Area North of 105R, and Release 

from the Decontamination of R-

Area Reactor Disassembly Basin 

(NBN); Bldg 109-R Purge Water 

Storage Basin; Bldg 122-R 

Process Storage; Combined 

Spills North of Buldg 105-R 

(NBN); Cooling Water Effluent 

Sump (107-R); Potential Release 

from R-Area Disassembly Basin 

(105-R); Potential Release of 

NaOH/H2SO4 from 183-2R (NBN); 

R-Area Ash Basin (188-R); R-Area 

Process Sewer Lines as 

Abandoned (NBN); R-Area 

Reactor Area Cask Car Railroad 

Tracks as Abandoned (NBN), R-

Area Reactor Groundwater Bldg. 

105-R Reactor Building; Bldg 108-

1R Engine House; and Bldg. 108-

2R Engine House.)

SR-0030 (50852)

Start Remedial Action for R-Area 

OU (Includes 14 sub-units with 14 

associated milestones)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

ARRA Project: 

N

ARRA Project: 

N

ARRA Project: N

SEPARATIONS PROCESS RESEARCH UNIT (SPRU)

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

WEST VALLEY DEMONSTRATION PROJECT (WVDP)

VL-SPRU-0040 Nuclear Facility D&D - Separations Process Research Unit (SPRU)

OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.O1 Solid Waste Stabilization and 

Disposition / OH-WV-0013.O1 Solid Waste Stabilization and Disposition

CBC-SLAC-0030 Soil and Water Remediation - Stanford Linear Accelerator Center

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

OH-WV-0013.O1-011

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

Site Treatment Plan

9/30/2010 9/30/2010 9/30/2010 9/30/2010

reference WV memo # 

WV:2010:0257 & WV-2010-

0256

no variance, date was met 

as planned

WVDP-299 Site 

Treatment Plan
EA

OH-WV-0013.O1-012

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

Site Treatment Plan

9/30/2011 9/30/2011 9/30/2011
WVDP-299 Site 

Treatment Plan
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2010 

MILESTONES

EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
BASELINE 

COMPLETION DATE
STATUS NARRATIVE VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL  FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

Designations: EA = 

Enforceable 

Agreement,  PC = 

Project Critical 

Decision, B = 

Budget, F = Five 

Year Plan, PS = 

Project Start, PE = 

Project End, MC = 

Mission Complete, 

PEA = Planned EA, 

RA = ARRA, and PA 

= OECM 

Designated

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (OCTOBER 2010 THROUGH SEPTEMBER 2011): 157 / ON SCHEDULE: 157 (100%)

SUMMARY

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 4TH QUARTER OF FY 2010: 35 / MET: 32 (91.4%)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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GREEN
NO NOVs DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), AND / OR ALL NEW OR PREVIOUS NOVs 

RESOLVED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010).

YELLOW

≥ 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY, AUGUST, & 

SEPTEMBER 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (JULY, AUGUST, & SEPTEMBER 2010).

RED

≥ 1 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 

2010), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY, AUGUST, & 

SEPTEMBER 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (JULY, AUGUST, & SEPTEMBER 2010).

NOTE:
DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR 

"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN

NO EA MILESTONES MISSED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), OR ALL MISSED EA 

MILESTONES ARE RENEGOTIATED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), AND NO FINES / 

PENALTIES ARE EXPECTED.

YELLOW

≥ 1 EA MILESTONES MISSED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), BUT HAS BEEN OR IS BEING 

RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), 

AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED
≥ 1 EA MILESTONE MISSED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), AND NO RENEGOTIATION HAS 

OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

NOTICES OF VIOLATION 

(NOVs)

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / THIS 

QUARTER

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN
NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (OCTOBER 2010 

THROUGH SEPTEMBER 2011).

YELLOW

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR 

ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (OCTOBER 2010 THROUGH 

SEPTEMBER 2011), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE 

EXPECTED.

RED

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO 

OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (OCTOBER 2010 THROUGH 

SEPTEMBER 2011), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS 

(OCTOBER 2010 THROUGH SEPTEMBER 2011).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW
WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT 

COST / SCOPE / SCHEDULE FOR THE WD.

RED

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST 

SCOPE / SCHEDULE,  OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES 

FOR THE WD.

NON-HIGH-LEVEL WASTE 

(NON-HLW) WASTE 

DETERMINATIONS (WDs)

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / NEXT 

FOUR QUARTERS

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL 

AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT 

ISSUES.

YELLOW
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT 

COST / SCOPE / SCHEDULE.

RED
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL 

PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.

YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.

RED NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N / A" = NOT APPLICABLE & "N / D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

NATIONAL 

ENVIRONMENTAL POLICY 

ACT (NEPA)

LOW-LEVEL WASTE (LLW) 

DISPOSAL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.


